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(PEIR) 
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Project Briefing to the Gillespie Field 
Development Council 

 Sept 20, 2011 



 2005: Airport Layout Plan Update & Narrative 
Report, and FAA Letter of Instruction 
 

 2010: FAA required updated HazMat Studies 
 
 2011: 70-Acre Redevelopment only 
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 Redevelopment of the vacant 70-acre site 
 
◦ County – Infrastructure Improvements 

 
◦ Private Developers – Aviation Use Development 
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 Gillespie Field 70-acre Redevelopment Project: Vicinity Map 

 
 
 
 
 



 Meet existing unmet and forecast market     
demand 
 

 Comply with Federal grant assurances 
 

 Revenue-generating asset to the County and the 
surrounding communities 
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Biological Resources 

Hazards & 
Hazardous Materials 

Traffic & 
Transportation 
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 CEQA Draft PEIR 45-day Public Review 
◦ Sept. 15–Oct. 31 
◦ Board of Supervisors Approval: Anticipated March 

2012 
 

 NEPA Draft EA: Currently under FAA review 
◦ FAA Approval: Anticipated February 2012 
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Date & Time:    
October 5 

5:30 – 7:30 pm 
 

Location:   
Gillespie Field Airport  

 Administration Building 
1960 Joe Crosson Drive  

El Cajon, CA 92020 
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 http://www.sdcounty.ca.gov/dpw
/environment/envrnsvcs.html 

 El Cajon Library 
Gillespie Field Admin Bldg 
DPW-Environmental Front Desk 
 

http://www.sdcounty.ca.gov/dpw/environment/envrnsvcs.html�
http://www.sdcounty.ca.gov/dpw/environment/envrnsvcs.html�


 GFDC recommendation to the BOS  Jan 2012 

 FAA FONSI     Feb 2012 

 BOS Certification     Mar 2012 

 Phase 1 Full Project Design*  Dec 2012 

 Phase 2 Construction*    Dec 2013 

 Phase 3 Construction*   Dec 2014 
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Phase  Description 
Total  Cost 
(in millions)  ACIP 

Grants already received $0.23 Past 
NEPA Haz Mat Studies - received $0.17 2011 

I Environmental and Design $3.7 2012 

II 

Grade Entire Site   

$15.0 2013 
Drainage Improvements  

Street Improvements  

III 
Taxiways, Ramps and Utilities 

associated with Parcels 1, 2, 8 & 9 $11.5 2014 

IV 
Taxiways and Utilities associated 

with Parcels 3, 4, 5, 6 & 7  Future Future  
Grand 
Total 

 
$30.6 
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 Funding plan per ACIP 
◦ Environmental  = $2.3M 
◦ Design = $1.8M  
◦ Construction = $26.5M 
TOTAL = $30.6M 
 
Requesting $29.13M from FAA 
AEF will pay $1.5M 
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 Draft to GFDC  Sep 2012 

 Publish RFP*   Nov  2012 

 1st Submittals   May 2013 

 Select Semi-finalists Jul  2013 

 2nd Submittals  Oct 2013 

 Select Developers*  Jan 2014 

13 



RFP 1st 4 parcels (green) Other parcels (pink) 
developed in future 

 4 parcels in initial 
development phase - 
Total 19.82 Acres  

 Interest from over 135 
potential developers  

 Phase III funding in 
place before 
agreements 
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 Prepare Leases / CEQA  Jan  2014 - Jun 2014   

 GFDC Recommendation  Jul 2014 

 Leases to BOS    Aug 2014 

 Lessees get permits Aug  2014 - Dec 2015 

 Lease Commencement  Jan 2015 

 Start Private Construction Jan 2015  
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TO SUPPORT THE  
GILLESPIE FIELD  

70-ACRE REDEVELOPMENT 
PROJECT AND SUBMIT 

ENDORSEMENT FOR COUNTY 
RECORD 

16 


	Gillespie Field 70-Acre Redevelopment Project
	Background
	Project Description
	Slide Number 4
	Project Objectives
	Potential Significant Environmental Effects
	Next Steps
	Draft PEIR Public Review �Open House
	Documents Available at:
	Schedule
	Cajon Air Center: Total ACIP Costs
	Cajon Air Center: Total Funding Request 
	Request for Proposals
	Parcels for Private Development
	Private Development
	Suggested Motion

